
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:15 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 087 Date: 15-Jun-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 08:30 pm Break: 00:30 Over Time: 05:00

Const Calendar Day: 280

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 7:00 AM. Crews had to work on splice 3 bottom weld , work on splice
4 North wall , & work on splice 5 South wall .

Jian had to work on splice 4 between 4 E - 5 E North wall ( Wall F ( he had to grind the weld &
prepare to be M T ed & U T ed . Jian had to prepare his tools & equipment. He started at 7:20 AM. He was
done grinding at 9:30 AM.

After that , Jian had to work on the South wall ( Wall B ) between 5 E - 6 E . Jian had to mobilize his
tools & equipment , reroute the power & gas lines , clean & grind the back of the back bar & the edge of
the plates , work on the platform & the containment tarp , calibrate the welding machine , heat the lower
corner & weld the end plate . He was done at 3:00 PM.

Jian could not start the root pass . The power went off few times between 1:45 PM. & 4:30 PM. He
could not maintain the heat . He was done at 5:00 PM. Tony , Mike , & Jojo were on the site .

Mitch & Frederick had to work on splice 3 bottom weld between 3 E- 4 E . Crews had to work on the
Bug - O machine , heating system units , containment tarp set ups , touch ups , & weld the North corner .

Crews started at 7:15 AM. They were done at 11:00 PM. The Bug - O tractor was not working
properly . Crews had to disassemble it & sent it to the shop to be fixed . They got it back at 12:40 PM.
Crews had to assemble the Bug - O machine , but the wire feeder did not work . Crews had to replace it .
Crews were done at 3:30 PM.

Crews could not work on the root pass . The back of the weld has deep & wide areas . Crews had to
work on the fill ups , & touch ups to the end of the shift . Jim , Mike , & Jojo were on the site

No structural welding was performed today on the bottom weld in splice 5 neither on the South wall
in splice 3 . Crews had to work on preparations , & touch ups . All welding crews left at 5:20 PM.

After hours I had to work on Hinge K Pipe Beam mobilization from Treasure Island to the site on
W - 2 . The truck left Treasure Island parking lot at 6:55 PM. It was on Macalla Road. at 7:05 PM. It was
on the site at W - 2 at 8:05 PM. The release tag was picked up & sent to Burma office .

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 087 Date: 15-Jun-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FREDERICK KADDUIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM XIAO JIAN WANIronworker 3.00 0.00 0.00 3.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002083

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM XIAO JIAN WANIronworker 5.00 2.00 0.00 7.00
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